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The Amer-ican Chemical Ser-vices site is actually thr-ee immediately 
adjacent sites combined as one site. Amer-ican Chemical Ser-vices 
site, Kapica (Pazmey) Dr-um Recycler-s, City of Gr-iffith Landfill. 
The Amer-ican Chemical Ser-vices site is still an active facility 
and has a RCRA per-mit pending with the State of Indiana. 

Ther-e is a final or-iginally signed Administr-ative Or-der- by Consent 
in the file. (Don't loose this since it is the or-ginal.) War-zyn 
has been selected by the Potentially Responsible Par-ties to per-for-m 
this Remedial Investigation/Feasibility Study. A finalized Wor-k 
Plan is attached to the back of the Administr-ative Or-der- by 
Consent. A Health and Safety Plan has been submitted to the Agency 
and is cur-r-ently under- r-eview for- comments by Bob Jones, U.S. EPA 
Region V Health and Safety officer-. A Quality Assur-ance Pr-oject 
Plan (QAPP) has also been submitted to the Agency. Agency 
r-eviews and comments need to be combined fr-om the Quality Assur-ance 
Office, the State of Indiana, and the Remedial Pr-oject Manager- and 
sent to War-zyn in or-der- for- them to finalize this QAPP. (The State 
of Indiana, Swapan Ghosh, wants to be a par-t of the r-eview 
committee even though the State of Indiana did not sign the Consent 
Or-der-.) A kick-off meeting on the RI/FS for- the gener-al public 
needs to be scheduled pr-ior- to the f1eld star-t-up of the Remedial 
Investigation. Ar-t Gaisor- is the OPA contact per-son. Since this 
is a Phased RI/FS the Depar-tment of the Inter-ior-, U.S. F1sh and 
Wildlife, Bloomington, Indiana office; Indiana Depar-tment of 
Envir-onmental Management; U.S. EPA Region V; the PRP's contr-actor-, 
War-zyn; and U.S. EPA's over-sight contr-actor-, Roy F. Weston, Jim 
Bur-ton, will need to make an initial site visit pr-ior- to actual 
site wor-k beginning to map out exactly what will be done in Phase 
I of the RI/FS (this visit should include an extensive walk of the 
entire three sites and field deter-minations of well placement 
should also be done at this time). Contact ATSDR to make sur-e the 
Health Assessment will be completed on schedule. 


